Purchasing and Contracting

G. Meyer

CLIENT REPORT R. Stefanatz
2008 G. Davis
Non-Right of Way C. Giordano
Days Since
B/O ENGR Est.
To
Cont. Due | To Atty Rev Designee Bid Guar. Low Bid Amt.
Division/ | Spec/Bid 100% ToPrint | Advertise | Pre-Bid Bid Out to Complete | )\ Rev From Date Bid Guar | App to set
P Project Name Date o 3 From EOC [Notice to PM Bonds and y N N PP NTP Award Amt.
Dept No. Review In Shop Date Date Opening Contr Ins. Rec Comp. Designee Expires Pre-Con
ACTIVE PROJECTS
AEC | Kos4soapg [ADA & Title 24 Facility 1-InDate | 03/06/08 | 03/17/08 03/28/08 | 04/14/08 | 04/25/08 3 986,000.00
Improvements - Project IV
Work Order:|60039 Addendum A, B 120
Comments
Contact :|Yousef/Gay 117
Phone :|33115 08/23/08
Contractor :
AEC | Kosasospg [ADA & Title 24 Facility 1-InDate | 03/06/08 | 03/06/08 03/17/08 | 03/28/08 | 04/17/08 11 988,227.00
Improvements - Project Il
Work Order:|60039 Addendum A, B, C, D 120
Comments
Contact :|Yousef/Gay 109
Phone :[33115 08/15/08
Contractor :
AEC | Kos4sozpg [ADA & Title 24 Facility 1-InDate | 03/03/08 | 03/14/08 03/28/08 | 04/11/08 | 04/25/08 3 879,000.00
Improvements - Project I
Work Order:|60039 Addendum A 120
Comments
Contact :|Yousef/Gay 117
Phone :|33115 08/23/08
Contractor :
AEC K084291DB f*ggji‘c?;'e 24 Facility Improvement 4\ oo | 03/03/08 | 03/14/08 | 03/21/08 | 04/10/08 | 04/24/08 | | | 4 741,000.00
Work Order:|60039 Addendum A 120
Comments
Contact :|Yousef/Gay 11 6
Phone :|33115 08/22/08
Contractor :
AEC K084250DB Ef;i‘;"g"d NP Play Ground 1-InDate | 01/30/08 | 02/29/08 03/07/08 | 03/20/08 | 03/27/08 | | | 32 185,000.00
Work Order:{298640 Contracts sent to Tony for evaluation 3/28/08 120
Comments
Contact :| Tony B/Gay 88
Phone :|34620 07/25/08
Contractor :

Non-Right of Way
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P&R K084155 |LaMirada Joint Use Imp Phase Il | 1-InDate | 04/03/08 | 04/10/08 04/25/08 | 05/01/08 | 05/15/08 (17) 448,000.00
Work Order:|296570 To Gay 4/4/8 120
Comments
Contact :|Clark Ritter/Gay 137
Phone :|55236 09/12/08
Contractor :
TE K084098 |Taylor Street Slope Restoration 1-InDate | 02/27/08 | 03/14/08 03/21/08 | 04/04/08 | 04/24/08 4 500,000.00
Work Order: 4/7 Addendum A 120
Comments
Contact :| Tony B./Gay 1 1 6
Phone :|34620 08/22/08
Contractor :
P&R M084003 gz;:‘:ped Regional Parks Ashalt | 4\ pate | | 10/23/07 | 11115/07 | 02/22/08 | | 02/25/08 | 04/17/08 66 150,000.00
Work Order:[443003 . 12/8 Addendum: Project postponed. 2/28 Apparent Low rejected. 120 138,134.00
Contact :|Dave Long/Gay 54
Phone :|51165 06/21/08
Contractor :|PJ Teixeira
PR K083907 g;"orjs"” Blementary JointUse Imp. | 4\ oo | 07717107 | | 12112/07 | 01/02/08 | 01/22/08 | 02/05/08 | 02/06/08 | 02/14/08 | 02/25/08 | 03/07/08 | 03/11/08 97 04/09/08 500,000.00
Work Order:|295140 03/07/08 03/11/08 | 03/11/08 120 380,500.00
. Comments
Contact :[Tina/Gay 1 4 0 23 380,500.00
Phone :|33745 05/21/08
Contractor :|Palm Engineering & Construction
w Kog3go4c |Avarado WTP Upgrade & 1-InDate | 10/15/07 | 11115/07 | 11/28/07 | 12/12/07 | 02/15/08 | 03/17/08 | 03/17/08 | 03/25/08 | 04/01/08 73 50,000,000.00
Expansion - Ozone Proj.
Work Order:|189031 Anticipated NTP 3/27/08 04/10/08 120 47,339,896.00
Comments
Contact :[Julie B./Clementina Waiting for Action Doc. 9 47
Phone :|51953 06/14/08
Contractor :|Archer Western
w Kog3ggoc |Miramar WTP Upgrade & 1-InDate | 09/20/07 | 1017/07 10/24/07 | 11/07/07 | 01/11/08 | 03/03/08 | 03/04/08 | 03/13/08 | 03/20/08 108 ” 23,400,000.00
Expansion - Contract C
Work Order:|189011 Need Action Doc. 04/17/08 120 16,949,655.00
Comments
Contact :|Michael Marks/James/Clementina 28 12
Non-Right of Way
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Phone :|35120 05/10/08
Contractor :[Archer Western
Carmel Valley Comm Park South &
PR K083767C Rec. Bldg 1- In Date 06/29/07 07/12/07 07/19/07 08/02/07 | 09/18/07 10/03/07 10/04/07 10/15/07 03/03/08 03/04/08 03/04/08 168 03/10/08 11,000,000.00
Work Order: (297604 . Camera Ready to Tony for Pre-con copies 11/19/07 03/04/08 03/04/08 03/04/08 120
Contact :| Tony B./Gay 35 1 0 0 10,836,000.00
Phone :|33422 01/16/08
Contractor :|Park West Landscape
Vista Terrace Neightborhood Park
PR M083642 ) 1- In Date 02/15/07 08/17/07 08/24/07 09/13/07 | 09/25/07 09/25/07 10/05/07 10/16/07 02/08/08 02/20/08 216 03/26/08 23,150.00
Parking Lot Resurface
Work Order:[44410 1/30 Sent Extension Letter; Rec 1/31/08 11/28/07 | 02/08/08 120
Comments
Contact :|Albert Hara/Gay 3/9 Waiting for PO 43 0 24,570.00
Phone :|424-0459 01/23/08
Contractor :|PJ Teixiera
MWWD | K073632A (S;‘;V;rbzt"l‘;ppsmt"’” 1, Screening |4 1 pate | 12/13/07 | 10/09/07 | 1017/07 | 10/31/07 | 11/27/07 | 01/07/07 | 12/15/07 | 02/06/08 | 02/18/08 | 04/07/08 | 04/09/08 | 04/09/08 134 04/10/08 600,000.00
Work Order: 178781 Waiting for action Doc 02/19/08 04/09/08 | 04/09/08 | 04/09/08 120 569,327.50
. Comments -
Contact :|Mike F./Clementina Ins missing. Letter sent 3/17 1 2 0 0 569,327.50
Phone :|44495 03/26/08
Contractor :[Sancon Tech.
w K082604C |Otay WTP Upgrades Phase | & II 1- Out Date [ 12/05/07 12/14/07 01/17/08 | 01/29/08 | 03/11/08 48 27,000,000.00
Work Order:| 182491 Apparent Low Stanek - Protest filed by Western Summit. 22,789,800.00
Comments
Contact :|Ed Fordan/Clementina Stanek Rejected. Western Summit apparent low.
Phone :|34274 07/09/08
Contractor :
ON OUR HORIZON
AE&C 4367 IFire Station 33 1- In Date | | 757,000.00
Work Order:[331180 120
Comments
Contact :[Yousef I.
Phone:[51965 04/29/00
Contractor :

Non-Right of Way
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Water Ops 4348 m’ater Meter Box Replacement Gp | 4 | o0 143,000.00
Work Order: |50024 120
Comments
Contact :[Yana Balotsky
Phone :|73170 04/29/00
Contractor :
Water Ops 4347 Water Meter Box Replacement Gp Il 1- In Date | | | 180,000.00
Work Order: |50024 120
Comments
Contact :[Yana Balotsky
Phone :|73170 04/29/00
Contractor :
Water Ops 4346 Water Meter Box Replacement Gp || 1- In Date | | | 160,000.00
Work Order: [50024 120
Comments
Contact :[Yana Balotsky
Phone :|73170 04/29/00
Contractor :
AEC 4323  |Mesa College Dr. Utilties 1- In Date 1,175,000.00
Undergrounding
Work Order:[370321 120
Comments
Contact :|Jihad S.
Phone :|37532 04/29/00
Contractor :
Agency 4203 Logan Heights Family Health Centery 1- In Date | | | 1,065,500.00
Work Order:[112548 120
Comments
Contact :|Yovanna Hanna
Phone :|33433 04/29/00
Contractor :
MWWD 4084 Watson Ranch Creek Drain Culvert | 1- In Date | | | 140,000.00
Work Order: 120
Comments
Contact :[Nabeel Q.

Non-Right of Way
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Phone :|44179 04/29/00
Contractor :
PR 4071  |Vista Terrace Pk. Playground 1- In Date 255,000.00
Equipment Upgrade
Work Order: 120
Comments
Contact :|Clark R.
Phone :|55236 04/29/00
Contractor :
Water CIP 284g |50 17 Pump Station/Flow Control |\ o0 | | | 16,000,000.00
Facility
Work Order:|184841 120
Comments
Contact :|Julie B.
Phone :|36653 04/29/00
Contractor :
P/R K073129CB |Del Mar Mesa Neighborhood Park 1- In Date | | | 2,000,000.00
Work Order [295330 On Hold for funding 120
Comments
Contact :|Gus B.
Phone :|33025 04/29/00
Contractor :
COMPLETED
P&R 4029 ICarmeI Valley Skate Facility 1-In Date | 12/06/07 12/27/07 | 01/03/08 | 01/23/08 02/05/08 02/04/08 02/07/08 02/15/08 02/20/08 02/27/08 02/27/08 35 02/29/08 | 03/17/08 1,896,250.00
Work Order: (298870 2/5/08 Received PA-700, AC and approval to award. 2-1 Asked PM for Action Doc. Sent Extension 02/15/08 02/27/08 | 02/27/08 02/27/08 120 1,585,000.00
Contact :|Alexandra Letter 2/6/08 RUSH PROJECT 0 7 0 0 85 1,585,000.00
Phone :|33149 05/22/08
Contractor :|3-D Enterprises
North City to MBC Pipeline Cathodig
MWWD K083967M |Protection System Replacement 1- In Date 10/18/07 11/01/07 | 11/15/07 11/20/07 12/03/07 12/12/07 01/28/08 02/01/08 78 02/05/08 | 03/12/08 241,000.00
Project
Work Order:|140211 Distribution to Clerks office 12/12/07 | 02/01/08 02/01/08 120
Comments
Contact :|Amer Barhoumi 0 4 0 42 223,656.00
Phone :|858-292-6421 03/14/08

Non-Right of Way
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Contractor :]|American Const & Supply
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P&R K083940C |Park de la Cruz Phase I 1-InDate | 08/16/07 | 08/23/07 10/02/07 | 10/15/07 | 10/31/07 11/15/07 | 11/28/07 12/06/07 12/07/07 | 12/10/07 | 12/10/07 40 12/11/07 | 12/21/07 1,800,000.00
Work Order:|296840/296850 12/06/07 12/10/07 | 12/10/07 | 12/10/07 120 1,468,973.00
. Comments
Contact :[Samir (] 3 0 0 80
Phone :|67342 02/28/08
Contractor :|Park West Landscape
AEC K082761C  |Logan Hgts Branch Library Inc.2 | 1-InDate | 05/01/07 | 06/15/07 06/25/07 | 07/09/07 | 07/27/07 | 08/07/07 | 08/09/07 | 08/27/07 09/05/07 10/04/07 | 10/09/07 | 10/12/07 84 10/19/07 8,900,000.00
Work Order 351010 10/04/07 10/09/07 | 10/12/07 10/19/07 120
Comments
Contact :|Sepi 29 5 3 7 36 7,968,980.00
Phone :|33142 11/24/07
Contractor :|Jaynes Corp.
MWWD | K073891M g(’;’:e&szir';aeb Steamwell Repair- | 4 1 nae | 05/01/07 | | | 05/15/07 | | 05/15/07 | 05/02/07 | 0515/07 | 06/25/07 | 07/10/07 | 07/10/07 56 07/12/07 | 07/12/07 21,051.00
Work Order:|191820 06/25/07 07/10/07 | 07/10/07 | 07/10/07 120 26,850.00
Comments
Contact :|Bill White 4“1 15 0 0 64 26,850.00
Phone :|45789 09/12/07
Contractor :|Olympic
MWWD K073842 |San Clemente Canyon Mitigation | 1-InDate | 04/02/07 | 04/05/07 04/13/07 | 05/01/07 | 06/06/07 | 07/17/07 | 07/18/07 | 07/27/07 08/07/07 08/28/07 | 08/30/07 | 08/30/07 90 09/10/07 | 09/15/07 876,000.00
Work Order:|764131 08/28/07 08/30/07 | 08/30/07 | 09/04/07 120 584,301.60
. Comments
Contact :|Laura B. 21 2 0 5 30 584,301.60
Phone :|45789 10/04/07
Contractor :|Natures Image
MWWD | K073792M '};"szof;at::;”g Lot Asphalt 1-InDate | 04/24/07 | 04/25/07 | 04/25/07 | 05/24/07 | 06/19/07 | nla | nla 06/22/07 07/03/07 08/23/07 | 09/11/07 | 08/23/07 84 09/17/07 105,000.00
Work Order:|238723 07/11/07 09/05/07 | 09/11/07 09/11/07 120 83,950.65
. Comments
Contact :|Joe Carmody 8 13 0 19 36 83,950.65
Phone :{42891 10/17/07
Contractor :
MWWD | K073790M ﬁg’d"iz /;‘r’;;ait”mp Station Bi-filter | 4\ pate | o4/06i07 | 0418107 | 04/18/07 | 05/09/07 | 06/01/07 | 06/01/07 | 06/06/07 | 06/12/07 | 06/19/07 | 06/27/07 08/29/07 118 09/10/07 | 09/17/07 150,000.00
Work Order:|001140/001145 06/27/07 09/04/07 120 138,900.00
Comments
Contact :|Richard Snow 8 6 2 138,900.00
Phone :{18321 09/06/07

Non-Right of Way
4/28/2008
7 of 45



Purchasing and Contracting
CLIENT REPORT

G. Meyer

R. Stefanatz

2008
Non-Right of Way C.
Days Since
B/O ENGR Est.
To .
Cont. Due |To Atty Rev Designee To Atty Sign Bid Guar. Low Bid Amt.
Division/ | Spec/Bid 100% ToPrint | Advertise | Pre-Bid Bid Outto | COMPlete | hy Rev From | From Atty |Date Bid Guar| App to set
p Project Name Date o 3 From EOC [Notice to PM Bonds and y N . Y N PP NTP Award Amt.
Dept No. Review In Shop Date Date Opening Contr Ins. Rec Comp. Designee Sign Expires Pre-Con
Contractor :|Falcon Construction
P&R K073789C ;Er:g TISkaﬁg E:;thouse . 1- In Date 04/10/07 04/25/07 04/27/07 | 04/30/07 | 05/22/07 | | 06/13/07 06/22/07 06/28/07 07/02/07 07/02/07 41 07/02/07 | 07/16/07 1,850,000.00
Work Order:|250090 06/28/07 07/02/07 07/02/07 07/02/07 120 2,115,300.00
. Comments
Contact :[Kevin O. 6 4 0 0 79
Phone :|33015 09/19/07
Contractor :
MWWD K073693M |North City Water Rec Foul Air Imp. | 1-In Date 03/22/07 05/21/07 05/25/07 | 06/25/07 | 07/03/07 | | 07/16/07 07/26/07 08/15/07 08/22/07 51 08/28/07 | 09/12/07 170,000.00
Work Order:|140361 07/26/07 08/22/07 08/23/07 120 193,220.00
. Comments
Contact :|Amer 0 7 1 69 193,220.00
Phone :|26421 10/31/07
Contractor :|Abhe & Svoboda
MWWD KO073619A [Pt Loma WWTP - South Use Area 1- In Date 03/06/07 06/04/07 06/14/07 | 06/21/07 | 07/10/07 | 07/24/07 | 07/25/07 | 08/01/07 08/10/07 09/18/07 10/10/07 10/10/07 93 10/11/07 | 10/11/07 510,327.00
Work Order:|179761 09/18/07 10/10/07 10/10/07 10/11/07 120 495,365.00
. Comments
Contact :|Richard Snow 39 22 0 1 27 495,365.00
Phone :|221-8321 11/07/07
Contractor :|Healey
PR K073497 gil\tglao(;rzr;r:umty Park 1- In Date 04/10/07 05/03/07 05/10/07 | 05/24/07 | 06/27/07 | 07/12/07 | 11/20/07 | 11/27/07 12/06/07 12/06/07 12/06/07 12/06/07 163 12/14/07 | 02/11/08 515,660.00
Work Order |292821 12/06/07 12/06/07 12/07/07 12/07/07 120 956,000.00
Comments
Contact :|Gus Button 0 0 1 1 956,000.00
Phone :|33025 10/25/07
Contractor :|Palm Engr & Constr
w K073473C |Miramar WTP Contract B 1- In Date 05/04/07 05/10/07 05/17/07 | 06/04/07 | 08/01/07 08/24/07 08/24/07 08/29/07 09/10/07 09/21/07 10/08/07 10/11/07 75 10/22/07 | 11/07/07 61,500,000.00
Work Order:|188771 09/21/07 10/08/07 10/11/07 10/15/07 120 50,647,219.00
. Comments
Contact :|Michael Marks 1 17 3 4 45 50,647,219.00
Phone :|35120 11/29/07
Contractor :[Western Summit

Non-Rig
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MWWD 8235;0671%7 Rose Canyon Mitigation 1- In Date 06/01/07 06/08/07 06/25/07 07/12/07 07/31/07 08/01/07 08/15/07 08/24/07 09/06/07 09/10/07 09/10/07 60 09/12/07 | 09/20/07 1,050,000.00
Work Order:| 764080 09/06/07 09/07/07 | 09/10/07 | 09/10/07 120 818,103.90
. Comments
Contact :|Bill White 13 1 0 0 60 966,603.90
Phone :[(858) 614-5789 11/09/07
Contractor :[Habitat Restoration Sciences
1- In Date |
Work Order: 1 20
Comments
Contact :
Phone : 04/29/00
Contractor :

Non-Right of Way
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ACTIVE PROJECTS
TED Kog4az4 |4141 Ruffing Rd. emergency 1-In Date| 04/18/08 1,000,000.00
Storm Drain - Sole Source
Work Order: 120
Comment:
Contact :|Danny S/Rosemary
Phone :|37465 04/29/00
Contractor :[Cass Construction
WSD 4318 60th St. Accelerated Sewer Proj. | 1- In Date| 04/21/08 | | | | | | | 985,000.00
Work Order:| 178401 120
Comment:
Contact :|Joe Myers
Phone :|36632 04/29/00
Contractor :
TED K084297 g:r;g"g';g Arch Barriers - Curb | 4 1 pate| 03/19/08 | 04/17/08 | 04/28/08 | 05/13/08 | 05/30/08 | | | (32) 650,000.00
Work Order:[117890 Charge to 060038 120
Comment:
Contact :|Danny S./Gay 1 52
Phone :|73465 09/27/08
Contractor :
TED K084296 g:r;g"g';;f Arch Barriers - Curb | 4 1 pate| 02728108 | 03/19/08 | 03/26/08 | 04/09/08 | 04/29/08 | | | (1) 624,000.00
Work Order: 117890 Charge to 060038 120
Comment:
Contact :|Danny S./Gay 121
Phone :|37465 08/27/08
Contractor :
Pipeline Lateral Rehabilitation
MWWD K084293C Phase C-3 1- In Date| 03/24/08 04/14/08 04/21/08 05/06/08 05/28/08 (30) 413,800.00
Work Order:[141511 Waiting on 1472 120
Comment:
Contact :[Allan Navarro/Clementina 150
Phone :|858-292-6459 09/25/08
Contractor :

Right of Way
4/28/2008
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TED K084290 |Removal of Arch Barriers #49 1- In Date| 02/20/08 03/29/08 04/10/08 04/23/08 05/08/08 (1 O) 140,000.00
Work Order:[113142 120
Comment:
Contact :|Danny S./Gay 1 30
Phone :|37465 09/05/08
Contractor :
WaterCIP | 4280  |Fault Crossing Retrofitto Large |4\ il 0472108 2,400,000.00
Pipelines
Work Order:|188931/188941 120
Comment:
Contact :|Gerry Barca
Phone :|45822 04/29/00
Contractor :
MWWD K084245C (Pipeline Rehab G-1 1- In Date| 03/05/08 03/06/08 03/13/08 04/03/08 | 04/23/08 | | 5 9,327,511.00
Work Order:[141381 120
Comment:
Contact :|Jim Haghgoury/Clementina 1 15
Phone :|44180 08/21/08
Contractor :
WSD K084238C |Water Group 546 1- In Date| 02/21/08 03/20/08 03/27/08 04/15/08 | 05/06/08 | | (8) 2,348,901.00
Work Order:[185331 120
Comment:
Contact :|Regan/Joseph/Clementina 128
Phone :|35205 09/03/08
Contractor :
TED K084231 g?:i?] Camino de la Costa Storm | 4 |\ pate | 02/14/08 | 04/10/08 | | 290,000.00
Work Order: 523388 To CA 3/18/08 120
Comment:
Contact :|Danny S./Gay
Phone :|37465 04/29/00
Contractor :
Neptune Place Sidewalk
TED M084211 - 1- In Date| 02/08/08 03/14/08 03/21/08 04/02/08 04/08/08 20 25,000.00
Stabalization
Work Order: 1 20
Comment:
Contact :|Walter G/Gay 1 00

Right of Way
4/28/2008
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Purchasing and Contracting G. Meyer
CLIENT REPORT R. Stefanatz
2008 G. Davis
Right-of-Way C. Giordano
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Phone :[73203 08/06/08
Contractor :
Right of Way
4/28/2008
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Purchasing and Contracting
CLIENT REPORT

G. Meyer
R. Stefanatz

2008 G. Davis
Right-of-Way C. Giordano
Days Since
B/O ENGR Est.
To To Atty
Cont. Due | To Atty Rev Designee Sign Bid Guar. Low Bid Amt.
Division/ Spec/Bid 100% To Print Advertise Pre-Bid Bid Notice to Out to Complete Atty Rev From From Atty| Date Bid Guar | App to set
P Project Name Date . . From EOC Bonds and v . . Y . PP NTP Award Amt.
Dept No. Review In Shop Date Date Opening PM Contr Ins. Rec Comp. Designee Sign Expires Pre-Con
WMWWD | Kosatggc |Lrench Restoration Various 1-InDate| 01/30/08 | 03/21/08 | 04/01/08 | 04/16/08 | 05/07/08 (9) 3,500,000.00
Streets City Wide
Work Order:[008315/535324 120
Comment:
Contact :[Said M/Clementina 129
Phone :|77686 09/04/08
Contractor :
TED Mosa172 |\ Torrey Pines Rd Bridge Over |4\ ool 42/11/07 | o2/20i08 | 0227108 03/04/08 | 03/13/08 46 20,000.00
Los Penasquitos Creek
Work Order:[119536 120 50,000.00
Comment:
Contact :|Edric/Gay 74
Phone :|33419 07/11/08
Contractor :[Sim Engineering
TED MO084161 [Street Lighting on High Knoll Road| 1- In Date| 10/15/07 01/09/08 01/16/08 01/23/08 01/30/08 89 22,000.00
Work Order:[113121 _ |Bids Rejected 120
Commen
Contact :| Xaio Jie/Gay 31
Phone :|33784 05/29/08
Contractor :
Removal Of Architectural Barriers
TED K084157 1- In Date| 12/11/07 01/09/08 01/17/08 01/25/08 02/01/08 02/14/08 | 02/21/08 03/03/08 87 147,700.00
Curb Ramp Contract #48
Work Order:|113113 2/4 Apparent Low Withdrawal 03/10/08 120 |
Comment:
Contact :|Danny/Gay 3/8 Ins. Letter sent. 7 33 165,700.00
Phone :|37465 3/19 Ins. Rec - Missing Signed docs 05/31/08
Contractor :|New Century
AEC MO084118 [Windansea Parking Lot Imp 1- In Date| 02/15/08 04/18/08 | | | 225,000.00
Work Order: |296800 To CA 4/11/08 120
Comment:
Contact :| Tony B/Gay
Phone :|34620 04/29/00
Contractor :

Right of Way
4/28/2008
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Purchasing and Contracting

CLIENT REPORT R.
2008
Right-of-Way C.
Days Since
B/O ENGR Est.
To To Atty
Cont. Due | To Atty Rev Designee Sign Bid Guar. Low Bid Amt.
Division/ Spec/Bid 100% To Print Advertise Pre-Bid Bid Notice to Out to Complete Atty Rev From From Atty| Date Bid Guar | App to set
Project Name Date . . From EOC Bonds and . . . NTP Award Amt.
Dept No. Review In Shop Date Date Opening PM Contr Ins. Rec Comp. Designee Sign Expires Pre-Con
MWWD K084111C |Pipeline Rehab F-1 1-In Date| 10/02/07 10/05/07 10/15/07 10/29/07 11/15/07 | 01/23/08 | 01/30/08 | 01/30/08 02/08/08 04/01/08 04/03/08 | 04/10/08 147 5,981,429.00
Work Order:|179751 Waiting for PO 02/08/08 04/03/08 04/03/08 | 04/10/08 120 | 4,025,757.39
. Comment:
Contact :|Jim H./Clementina 0 2 0 0 (27) 4,025,757.39
Phone :|858-654-4180 03/14/08
Contractor :|Southwest Pipeline
WsD K084078C |Sewer & Water Group 684A 1-In Date| 02/27/08 03/14/08 03/20/08 04/08/08 | 04/25/08 | | 3 4,300,000.00
Work Order: N 120
Commen
Contact :|Regan 1 1 7
Phone :|35205 08/23/08
Contractor :
WsD k084077C |Water Group 541 1-In Date| 03/20/08 04/21/08 04/25/08 05/08/08 | 06/03/08 | | (36) 2,500,000.00
Work Order:|185161 | waiting for 1472 120
Commen
Contact :[Matt D./Clementina 156
Phone :|35286 10/01/08
Contractor :
WsD 4076 Sewer & Water Group 683A 1-In Date| 03/18/08 04/09/08 04/18/08 04/24/08 | 05/13/08 | (1 5) 3,522,000.00
Work Order:|176191/189041 X 120
Commen
Contact :|Matthew Debeliso/Gay 135
Phone :|35286 09/10/08
Contractor :
WSD | K084020CA if;‘; :t\"e Accelerated Sewer 1-In Date| 09/10/07 | 09/17/07 | 09/25/07 | 10/09/07 | 11/06/07 | 11/26/07 | 11/29/07 | 12114/07 | 12/26/07 02/25/08 | 03/06/08 | 03/07/08 122 03/11/08 1,793,559.00
Work Order:|177771 Holding for PO 02/25/08 02/26/08 03/06/08 | 03/07/08 120 1,753,537.20
. Comment;
Contact :|Bonita/Clementina 61 1 0 0 1,753,537.20
Phone :|35162 03/05/08
Contractor :[Cass Construction
WsD K083939C |Water Group 549 1-In Date| 01/02/08 01/17/08 01/24/08 02/08/08 | 03/20/08 | 04/11/08 | 04/16/08 | 04/21/08 04/28/08 39 2,438,106.00
Work Order:|185481 . 120
Commen
Contact :[Mahmoud/Clementina 81
Phone :|35232 07/18/08

G. Meyer
Stefanatz

G. Davis
Giordano

Right of Way

4/28/2008
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Purchasing and Contracting

CLIENT REPORT

G. Meyer
R. Stefanatz

2008 G. Davis
Right-of-Way C. Giordano
Days Since
B/O ENGR Est.
To To Atty
Cont. Due | To Atty Rev Designee Sign Bid Guar. Low Bid Amt.
Division/ Spec/Bid 100% To Print Advertise Pre-Bid Bid Notice to Out to Complete Atty Rev From From Atty| Date Bid Guar | App to set
Project Name Date . . From EOC Bonds and . . . NTP Award Amt.
Dept No. Review In Shop Date Date Opening PM Contr Ins. Rec Comp. Designee Sign Expires Pre-Con
Contractor :|KTA Construction
TE K083903C (Bayshore Bikeway 1- In Date| 06/29/07 06/29/07 07/09/07 07/16/07 | 08/08/07 | 08/22/07 | 08/24/07 | 09/26/07 10/05/07 11/06/07 120 12/06/07 2,800,000.00
Work Order:|581400 11/06/07 12/06/07 120 3,077,864.71
. Comment:
Contact :|Frank G./Gay 32 0 2,900,575.11
Phone :[33771 12/06/07
Contractor :|HAR
MWWD K083861A |Pipeline Lateral Rehab Phase C-2 | 1- In Date| 11/20/07 | 11/29/07 | 12/06/07 | 12/24/07 | 01/10/08 | 01/24/08 | 01/24/08 | 02/01/08 02/12/08 04/11/08 04/16/08 | 04/17/08 98 850,000.00
Work Order:|141131 04/11/08 04/14/08 04/16/08 | 04/17/08 120 785,000.00
. Comment:
Contact :[Bill Swallow/Clementina 59 3 0 0 22 785,000.00
Phone :|26485 05/09/08
Contractor :(Burtech Pipeline
WSD 3817 Crown Pt. Trunk Sewer Project 1- In Date| 03/26/08 | | 2,500,000.00
Work Order:|177051 To CA 4/10/08. Waiting for 1472 120
Comment:
Contact :[Mahmoud/Clementina
Phone :|35232 04/29/00
Contractor :
WSD K083784C for‘;“p 3000, Water Gp 4648, 783, 4 1 pate| 11/21/07 | 01/16/08 | 01/23/08 | 02/06/08 | 03/18/08 | 04/03/08 | 04/07/08 | 04/09/08 |  04/16/08 41 3,301,813.00
Work Order:|184221/187291/184771 CommentelWaiting for Confirmnet and Action Doc. 120 2,639,575.18
Contact :|Huynh H./Clementina 79
Phone :|51979 07/16/08
Contractor :[(Burtech Pipeline Co.
TE MO083766A |Mission Gorge Sidewalk 1- In Date 09/20/07 03/17/08 | 03/26/08 | 33 15,000.00
Work Order:|527174 Rejected bids, readvertise. 120
Comment:
Contact :|Danny S./Gay 87
Phone :|37465 07/24/08
Contractor :
TE 372g  |irstAve Bridge over Maple 1-In Date| 01/02/08 | | | " 3,456,508.00
Canyon
Work Order:[112289 < 2/6 Holding in RJS office for approval from CalTrans 120
“Anmmant:

Right of Way
4/28/2008
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Purchasing and Contracting G. Meyer
CLIENT REPORT R. Stefanatz
2008 G. Davis
Right-of-Way C. Giordano
Days Since
B/O ENGR Est.
To To Atty
Cont. Due | To Atty Rev Designee Sign Bid Guar. Low Bid Amt.
Division/ Spec/Bid 100% To Print Advertise Pre-Bid Bid Notice to Out to Complete Atty Rev From From Atty| Date Bid Guar | App to set
P Project Name Date . . From EOC Bonds and v . . Y . PP NTP Award Amt.
Dept No. Review In Shop Date Date Opening PM Contr Ins. Rec Comp. Designee Sign Expires Pre-Con
Contact :|Mark K/Gay
Phone :|33669 04/29/00
Contractor :
7th & Brooks Ave Accelerated
MWWD K083673C Sewer 1- In Date| 10/05/07 10/31/07 11/07/07 11/21/07 12/12/07 | 01/23/08 | 01/23/08 | 02/14/08 02/28/08 04/17/08 138 1,572,700.00
Work Order:| 140131 Need Additional Insurance 120 1,279,952.00
Comment:
Contact :[Allan N./Clementina (1 8)
Phone :|26459 04/10/08
Contractor :[Cass Construction
TE Kos3e23c |Seismic Retrofit North Harbor Dr. 14 - i 01/09/08 | 01/16/08 | 01/30/08 | 03/12/08 03/14/08 47 14,321,208.00
Bridge over Navy Estaury
Work Order:|530381 120 11,216,857.00
Comment:
Contact :|Virginia Oskoui/Gay 73
Phone :[33111 07/10/08
Contractor :|FCI Constructors
TE 3547  |SCriPps Ranch Bivd Carroll 1-In Date| 03/06/08 1,300,500.00
Canyon Rd to Aviary Dr.
Work Order |523570 120
Comment:
Contact :|Geni K./Gay
Phone :|33756 04/29/00
Contractor :
WSD K083521C [Sewer & Water Group 676 1- In Date| 01/31/08 03/07/08 03/14/08 04/02/08 | 04/22/08 | | | 6 3,666,914.00
Work Order [174371 120
Comment:
Contact :[Jericho/Clementina 114
Phone :[31431 08/20/08
Contractor :
TED K083345 |Reo Drive Streetscape Phase 2 | 1-In Date| 01/17/08 03/19/08 03/25/08 04/07/08 | 05/09/08 | | | (1 1) 990,000.00
Work Order:|392330 120
Comment:
Contact :|Ron G./Gay 131
Phone :|34447 09/06/08
Contractor :
Right of Way
4/28/2008
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Purchasing and Contracting
CLIENT REPORT

G. Meyer
R. Stefanatz

2008 G. Davis
Right-of-Way C. Giordano
Days Since
B/O ENGR Est.
To To Atty
Cont. Due | To Atty Rev Designee Sign Bid Guar. Low Bid Amt.
Division/ Spec/Bid 100% To Print Advertise Pre-Bid Bid Notice to Out to Complete Atty Rev From From Atty| Date Bid Guar | App to set
P Project Name Date . . From EOC Bonds and v . . Y . PP NTP Award Amt.
Dept No. Review In Shop Date Date Opening PM Contr Ins. Rec Comp. Designee Sign Expires Pre-Con
TE kogao7 |Genesee Ave/Eastgate Mall Tun | 4 el 40/10/07 258,413.00
Pocket
Work Order |525940 120
Comment:
Contact :|Frank Gaines/Gay
Phone :[33771 04/29/00
Contractor :
WSD K082753C [Sewer & Water Group 796 1- In Date| 12/19/07 03/07/08 03/11/08 03/25/08 | 04/15/08 | | | 13 3,375,000.00
Work Order:[178741/187891 120
Comment:
Contact :[Nabil/Clementina 107
Phone :[35191 08/13/08
Contractor :
WSD K082624C [Sewer & Water Group 760 1- In Date| 09/19/07 12/14/07 12/21/07 01/04/08 | 01/29/08 | 02/25/08 | 02/25/08 | 03/05/08 03/14/08 90 1,108,659.00
Work Order:|187461/177901 Comment Received Contract (signed) Waiting for OK from Confirmnet. Need action doc. 120 774,578.14
Contact :[Jericho G./Clementina 30
Phone :|37523 05/28/08
Contractor :|Bonita Pipeline
w K082408C gfp’;:cr;]':ﬁe"”e -N.Encanto |4\ pate| 1031107 | 11115007 | 11/20/07 | 12/04/07 | 01/25/08 | 02/28/08 | 02/29/08 | 03/10/08 |  03/17/08 94 7,870,000.00
Work Order:|186991 Comment Received Contract (signed) Waiting for OK from Confirmnet. Need action doc. 120 4,701,358.00
Contact :|John Stohr/Chuck Dupont/Clementina 26
Phone :|36626/36635 05/24/08
Contractor :|TC Construction
TE K072709 |Univ. Ave. Streetscape Imp. 1- In Date| 04/18/07 04/24/07 09/26/07 10/08/07 | 11/06/07 | | | 11/29/07 12/07/07 01/14/08 03/03/08 | 03/03/08 118 03/18/08 545,000.00
Work Order 392070 01/03/08 03/03/08 03/03/08 | 03/03/08 120 411,202.00
Comment:
Contact :|Henry Gimutao/Gay 27 49 0 0 2 411,202.00
Phone :|33455 03/05/08
Contractor :|Tri Group
ON OUR HORIZION
Rosecrans & Midway Dr Turn ‘ T | | | | | | | | 275,000.00

TE&D ‘ 4366

Pockets

Right of Way
4/28/2008
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Purchasing and Contracting G. Meyer
CLIENT REPORT R. Stefanatz
2008 G. Davis
Right-of-Way C. Giordano
Days Since
B/O ENGR Est.
To To Atty
Cont. Due | To Atty Rev Designee Sign Bid Guar. Low Bid Amt.
Division/ | Spec/Bid 100% ToPrint | Advertise | Pre-Bid Bid Noticeto | Outto | COMPIE® | auy Rev From  |From Atty| Date Bid Guar | App to set
P Project Name Date 0 . From EOC Bonds and Y . . Y . PP NTP Award Amt.
Dept No. Review In Shop Date Date Opening PM Contr Ins. Rec Comp. Designee Sign Expires Pre-Con
Work Order:|522091 120
Comment:
Contact :[Jason G. I—
Phone :[34665 04/29/00
Contractor :
Right of Way
4/28/2008
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Purchasing and Contracting
CLIENT REPORT

G. Meyer
R. Stefanatz

2008 G. Davis
Right-of-Way C. Giordano
Days Since
B/O ENGR Est.
To To Atty
Cont. Due | To Atty Rev Designee Sign Bid Guar. Low Bid Amt.
Division/ Spec/Bid 100% To Print Advertise Pre-Bid Bid Notice to Out to Complete Atty Rev From From Atty| Date Bid Guar | App to set
P Project Name Date . . From EOC Bonds and v . . Y . PP NTP Award Amt.
Dept No. Review In Shop Date Date Opening PM Contr Ins. Rec Comp. Designee Sign Expires Pre-Con
MWWD 4364 Pipeline Rehab H-1 1- In Date 9,000,000.00
Work Order:|141391 Boiler Sent 4/8/08 120 |
Comment:
Contact :|Tung Phung
Phone :|26425 04/29/00
Contractor :
MWWD 4333  |Oleander Dr. Accelerated Sewer | 4 |\ o 963,000.00
Relocation Project
Work Order:| 178851 120
Comment:
Contact :[Allan Navarro
Phone :|26459 04/29/00
Contractor :
WSD 4332 54th And Market St. Accelerated 1- In Date 278,000.00
Sewer
Work Order:| 179991 120
Comment:
Contact :|Joe Myers
Phone :|36632 04/29/00
Contractor :
WSD 4328 |Quinoy St&Wilbur Ave Sewer |y e 950,000.00
Accelerated
Work Order:| 178851 120
Comment:
Contact :[Laila N.
Phone :|34619 04/29/00
Contractor :
WSD 4327 Alvarado Ct. Sewer Pipe Crossing 1- In Date 650,000.00
Accelerated
Work Order:| 179221 120
Comment:
Contact :[Laila N.
Phone :|34619 04/29/00
Contractor :
WSD 4305  |WVater Main Replacement Group | 4 |\ e 6,103,483.00
3008
Work Order:|182911/182961 120 |
Comment:
Contact :[Lee Ruiz l
Right of Way
4/28/2008
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Purchasing and Contracting
CLIENT REPORT

G. Meyer
R. Stefanatz

2008 G. Davis
Right-of-Way C. Giordano
Days Since
B/O ENGR Est.
To To Atty
Cont. Due | To Atty Rev Designee Sign Bid Guar. Low Bid Amt.
Division/ Spec/Bid 100% To Print Advertise Pre-Bid Bid Notice to Out to Complete Atty Rev From From Atty| Date Bid Guar | App to set
P Project Name Date . . From EOC Bonds and v . . Y . PP NTP Award Amt.
Dept No. Review In Shop Date Date Opening PM Contr Ins. Rec Comp. Designee Sign Expires Pre-Con
Phone :|35229 04/29/00
Contractor :
WSD 4301 Water Group 3011 1- In Date | | 8,000,000.00
Work Order:|188251/188161 120
Comment:
Contact :|Dwayne A.
Phone :|35154 04/29/00
Contractor :
WSD 4299 Sewer Group 725 1- In Date | | 1,678,042.00
Work Order:| 175321 120
Comment:
Contact :|Hung H.
Phone :|51979 04/29/00
Contractor :
WSD 4298 Water Group 785 1- In Date | | 3,353,600.00
Work Order:| 187881 120
Comment:
Contact :|Dwayne A.
Phone :|35154 04/29/00
Contractor :
TESD 4270 |Rowena St. 54" Storm Drain 1 In Date 600,000.00
Repair Phase 2
Work Order:| 130081 120
Comment:
Contact :(Gaetano M
Phone :|35410 04/29/00
Contractor :
WSD 4257 Sewer & Water Group 3007 1- In Date | | 13,853,823.00
Work Order:|183441/173451 120
Comment:
Contact :[Cecilia M
Phone :|37420 04/29/00
Contractor :
WSD 4256 Sewer Pump Station 41 1- In Date | | " 6,000,000.00
Work Order: 175531 - 120 |
“Anmmant:
Right of Way
4/28/2008
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Purchasing and Contracting

CLIENT REPORT

G. Meyer

R. Stefanatz

2008 G. Davis
Right-of-Way C. Giordano
Days Since
B/O ENGR Est.
To To Atty
Cont. Due | To Atty Rev Designee Sign Bid Guar. Low Bid Amt.
Division/ Spec/Bid 100% To Print Advertise Pre-Bid Bid Notice to Out to Complete Atty Rev From From Atty| Date Bid Guar | App to set
P Project Name Date . . From EOC Bonds and v . . Y . PP NTP Award Amt.
Dept No. Review In Shop Date Date Opening PM Contr Ins. Rec Comp. Designee Sign Expires Pre-Con
Contact :|Dwayne A.
Phone :|35154 04/29/00
Contractor :
TED 4255 Magle Street Slope Restoration & 1-In Date |
Drainage Imps.
Work Order:|130077 120
Comment:
Contact :[Michael H.
Phone :|33768 04/29/00
Contractor :
WSD 4251 Sewer & Water Group 731 1- In Date | 3,027,771.00
Work Order:|176541/186591 120
Comment:
Contact :[Mahmoud
Phone :|35232 04/29/00
Contractor :
TE&D azzr  |°998 Caminodela Costa Storm 4 1, pare | 290,000.00
Drain
Work Order:523388 120
Comment:
Contact :|Danny S.
Phone :|37465 04/29/00
Contractor :
TE 4141 West Pt. Loma Blvd. 1- In Date | 165,000.00
Work Order: 120
Comment:
Contact :[Hushmand
Phone :|33779 04/29/00
Contractor :
WSD 4112 Sewer & Water Group 689 1- In Date | 4,703,125.00
Work Order:|174821/187611 120
Comment:
Contact :|Ed C.
Phone :|36656 04/29/00
Contractor :
Right of Way
4/28/2008
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Purchasing and Contracting

CLIENT REPORT

G. Meyer
R. Stefanatz

2008 G. Davis
Right-of-Way C. Giordano
Days Since
B/O ENGR Est.
To To Atty
Cont. Due | To Atty Rev Designee Sign Bid Guar. Low Bid Amt.
Division/ Spec/Bid 100% To Print Advertise Pre-Bid Bid Notice to Out to Complete Atty Rev From From Atty| Date Bid Guar | App to set
P Project Name Date . . From EOC Bonds and v . . Y . PP NTP Award Amt.
Dept No. Review In Shop Date Date Opening PM Contr Ins. Rec Comp. Designee Sign Expires Pre-Con
Otay Truck Route Widening / B
TE 4104 Drucker Lane to Point of Entry -l el 2,350,691.00
Work Order: 526821 120
Comment:
Contact :[Mike A.
Phone :|33754 04/29/00
Contractor :
WSD 4097 Winship Lane Accelerated Sewer | 1- In Date 2,034,463.00
Work Order:|176181 120
Comment:
Contact :[Nabil B.
Phone :[35191 04/29/00
Contractor :
TED 4085 6th Ave Storm Drain Imp 1- In Date 600,000.00
Work Order:|130082 120
Comment:
Contact :{Gaetano
Phone :|34333 04/29/00
Contractor :
MWWD Mdog4 |W/atson Ranch Creek Drainage | 4 - e 100,000.00
Culvert
Work Order:| 140411 120
Comment:
Contact :[Naheel
Phone :|44179 04/29/00
Contractor :
MWWD 4067 Sumac Drive & Juniper St. 1- In Date 500,000.00
Work Order: 140011 120
Comment:
Contact :|Ray fischer
Phone :[858-614-5722 04/29/00
Contractor :
TE 4061  |SCriPpsLake Drive -66" Storm | 4y pyyye 215,900.00
Drain Repair Project
Work Order: 120
Comment:
Contact :|Michael Handal/Henry Gimutao
Right of Way
4/28/2008
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Purchasing and Contracting

CLIENT REPORT

G. Meyer
R. Stefanatz

2008 G. Davis
Right-of-Way C. Giordano
Days Since
B/O ENGR Est.
To To Atty
Cont. Due | To Atty Rev Designee Sign Bid Guar. Low Bid Amt.
Division/ Spec/Bid 100% To Print Advertise Pre-Bid Bid Notice to Out to Complete Atty Rev From From Atty| Date Bid Guar | App to set
P Project Name Date . . From EOC Bonds and v . . Y . PP NTP Award Amt.
Dept No. Review In Shop Date Date Opening PM Contr Ins. Rec Comp. Designee Sign Expires Pre-Con
Phone :|33768/33161 04/29/00
Contractor :
TE&D M4060 Dleerpark Drive Concrete 1- In Date
Sidewalk
Work Order:527185 120
Comment:
Contact :|Michael Handal/Henry Gimutao
Phone :|533-3768 04/29/00
Contractor :
TESD 4024  |Vista Sorrento Parkway Bike 1 In Date | 410,000.00
Lanes
Work Order: 120
Comment:
Contact :|Larry Kuzminsky
Phone :|533-7412 04/29/00
Contractor :
Traffic Signal and Street Lighting
TED 4004 System at Firethorn Street & Plam | 1- In Date 110,000.00
Ave (SB)
Work Order:|681078 X 120
Commen
Contact :[Eddie Flores
Phone :|533-3761 04/29/00
Contractor :
MWWD | Kogagasm |Manhole Lining Repair South Bay | 4 oo 35,200.00
Water Reclamation Plant
Work Order: N 120
Commen
Contact :[Stuart S.
Phone :|44257 04/29/00
Contractor :
TE 3835 Ransom St./Darwin Storm Drain 1- In Date | 442,900.00
Work Order:|113020 X 120
Commen
Contact :[Henry G.
Phone :|33161 04/29/00
Contractor :

Right of Way
4/28/2008
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Purchasing and Contracting
CLIENT REPORT

G. Meyer
R. Stefanatz

2008 G. Davis
Right-of-Way C. Giordano
Days Since
B/O ENGR Est.
To To Atty
Cont. Due | To Atty Rev Designee Sign Bid Guar. Low Bid Amt.
Division/ Spec/Bid 100% To Print Advertise Pre-Bid Bid Notice to Out to Complete Atty Rev From From Atty| Date Bid Guar | App to set
P Project Name Date . . From EOC Bonds and v . . Y . PP NTP Award Amt.
Dept No. Review In Shop Date Date Opening PM Contr Ins. Rec Comp. Designee Sign Expires Pre-Con
TE 3810 I(r::’;mno de la Plaza Street Scape 1-In Date 479,740.00
Work Order:{390911 On hold due to property issues. 120
Comment:
Contact :[Andrea
Phone :|34601 04/29/00
Contractor :
TE 3620 Thorn St. Median Improvements 1- In Date | | 332,000.00
Work Order |524060 120
Comment:
Contact :|Palaseyed/Dean M.
Phone :|33756/33791 04/29/00
Contractor :
Guardrail Installation @ Carmel
TE 3451 Country Rd. Clairemont Dr & Zest | 1- In Date 218,750.00
St Guardrail
Work Order |686007 . 120
Commen
Contact :|Mansury
Phone : 04/29/00
Contractor :
TED 3415  |Scripps Ranch/Miramesa Bivd. |4 | oo 635,727.00
Medians
Work Order:|523580 X 120
Commen
Contact :[David Long
Phone :|51165 04/29/00
Contractor :
TE 3248 Rose Creek Bikeway Bridge 1- In Date | | | 8,900,000.00
Work Order |58147- . |on Hold 120
Commen
Contact :[Lubna
Phone :|33779 04/29/00
Contractor :

Right of Way
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Purchasing and Contracting

CLIENT REPORT

G. Meyer
R. Stefanatz

2008 G. Davis
Right-of-Way C. Giordano
Days Since
B/O ENGR Est.
To To Atty
Cont. Due | To Atty Rev Designee Sign Bid Guar. Low Bid Amt.
Division/ Spec/Bid 100% To Print Advertise Pre-Bid Bid Notice to Out to Complete Atty Rev From From Atty| Date Bid Guar | App to set
P Project Name Date . . From EOC Bonds and v . . Y . PP NTP Award Amt.
Dept No. Review In Shop Date Date Opening PM Contr Ins. Rec Comp. Designee Sign Expires Pre-Con
TE 2820 Mission Bay Sewage Interceptor 1-In Date 828,358.00
System
Work Order [176661 120
Comment:
Contact :[Lubna Arikat
Phone :|33779 04/29/00
Contractor :
WSD 2192 South Mission Valley Trunk Sewer| 1- In Date | 8,000,000.00
Work Order:[176831 120
Comment:
Contact :|Dwayne A.
Phone :|35154 04/29/00
Contractor :
TE 891 Barnett Ave. |.3r|dge Over Pacific 1-In Date 207,854.40
Hwy Guardrail
Work Order |525231 120
Comment:
Contact :[Michael Handal
Phone :|33768 04/29/00
Contractor :
COMPLETED PROJECTS
WSD K083839 |Bayside/Capistrano 1- In Date| 08/29/07 09/13/07 09/20/07 10/04/07 | 10/31/07 | 11/29/07 | 11/30/07 | 12/03/07 12/12/07 01/31/08 02/15/08 | 02/15/08 112 02/26/08 03/25/08 833,775.00
Work Order:|141231 12/17/07 02/15/08 02/15/08 | 02/20/08 120 777,000.00
. Comment:
Contact :|Nabil Batta/Clementina 5 15 0 5 8 777,000.00
Phone :[35191 02/28/08
Contractor :[Orion Construction
WSD K083757C [Group 3003, Water Gp 743 1- In Date| 06/22/07 07/18/07 07/25/07 08/10/07 | 09/11/07 | 09/24/07 | 09/26/07 | 10/04/07 10/16/07 02/05/08 02/15/08 | 02/15/08 162 02/25/08 03/18/08 " 2,460,906.80
Work Order:| 187171 11/01/07 02/15/08 02/15/08 | 02/20/08 120 | 1,937,467.00
. Comment:
Contact :|Catherine Dungca 16 10 0 5 1,937,467.00
Phone :|51978 01/09/08
Contractor :[Orion Construction

Right of Way
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Purchasing and Contracting
CLIENT REPORT

G. Meyer
R. Stefanatz

2008 G. Davis
Right-of-Way C. Giordano
Days Since
B/O ENGR Est.
To To Atty
Cont. Due | To Atty Rev Designee Sign Bid Guar. Low Bid Amt.
Division/ Spec/Bid 100% To Print Advertise Pre-Bid Bid Notice to Out to Complete Atty Rev From From Atty| Date Bid Guar | App to set
P Project Name Date . . From EOC Bonds and v . . Y . PP NTP Award Amt.
Dept No. Review In Shop Date Date Opening PM Contr Ins. Rec Comp. Designee Sign Expires Pre-Con
WSD K083756C |Water Group 3004 1-In Date| 09/20/07 | 10/09/07 10/17/07 11/01/07 | 11/28/07 | 12/12/07 | 12/13/07 | 01/08/08 01/16/08 03/07/08 03/19/08 | 03/19/08 113 03/20/08 04/15/08 1,965,793.85
Work Order:[177131/186891 02/25/08 03/19/08 03/19/08 | 03/20/08 120 | 1,591,420.80
= Comment:
Contact :|Catherine D./Clementina 40 12 0 1 7 1,591,420.80
Phone :|51978 03/27/08
Contractor :[Ortiz Corp.
WSD K083705C |Group 3001 (668 & 726) 1-In Date| 06/28/07 | 08/22/07 08/29/07 09/12/07 | 10/02/07 | 10/16/07 | 10/25/07 | 10/30/07 11/09/07 12/06/07 01/07/08 | 01/15/08 114 02/01/08 03/03/08 2,240,755.80
Work Order:|183701 Left Message for PM 4/11/08 12/06/07 12/08/07 01/15/08 | 01/24/08 120 2,345,255.80
= Comment:
Contact :|Rania/Clementina 27 2 8 9 6 2,345,255.80
Phone :|35492 01/30/08
Contractor :|KTA Construction
WSD K083704C |Group 3002 (540A & 550) 1-In Date| 07/20/07 | 08/07/07 08/14/07 08/29/07 | 10/09/07 | 10/26/07 | 10/29/07 | 11/06/07 11/15/07 11/16/07 01/07/08 | 01/15/08 107 02/01/08 03/11/08 3,875,625.00
Work Order:[185471 12/04/07 11/26/07 01/15/08 | 01/24/08 120 3,125,138.26
= Comment:
Contact :|Mahmoud 19 10 8 9 13 3,125,138.26
Phone :|35232 02/06/08
Contractor :(Burtech Pipeline
MWWD MO073694 [Securing Manholes Phase |I 1-In Date| 04/02/07 | 06/08/07 06/15/07 07/11/07 | 07/19/07 | | | 08/01/07 08/10/07 10/12/07 10/12/07 | 10/12/07 85 01/02/08 163,875.00
Work Order:[022918/852918 10/12/07 10/12/07 10/12/07 | 10/12/07 120 |
= Comment:
Contact :|Cha Moua/Gay 63 0 0 0 35 77,450.00
Phone :|44497 11/16/07
Contractor :]|AB Hashmi
TE K083653 |Adams Ave & 42nd St. Drain Imp. | 1- In Date| 05/18/07 | 06/07/07 06/13/07 | 06/26/07 | 07/10/07 | | | 07/24/07 08/01/07 08/20/07 08/13/07 | 08/20/07 44 10/22/07 226,475.00
Work Order:|130069 08/01/07 08/23/07 08/13/07 | 08/23/07 120 205,330.00
= Comment:
Contact :|Michael/Henry 0 3 0 3 76 205,330.00
Phone :|33768/33161 11/07/07
Contractor :|Falcon Construction
TE K083392C Sgg}a" Beach Hotel Circle Bike | 4 |, pate| 06/05/07 | 06/25/07 | 07/03/07 | 07/17/07 | 08/23/07 | 09/17/07 | 09/19/07 | 09/25/07 | 10/04/07 10/10/07 | 11/07/07 | 11/07/07 78 11/114/07 1,334,410.00
Work Order 581560 10/10/07 11/09/07 11/07/07 | 11/09/07 120 |
Comment
Contact :|Handal 6 30 0 2 42 1,411,560.00
Phone :[33768 12/21/07

Right of Way
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Purchasing and Contracting

CLIENT REPORT

G. Meyer
R. Stefanatz

2008 G. Davis
Right-of-Way C. Giordano
Days Since
B/O ENGR Est.
To To Atty
Cont. Due | To Atty Rev Designee Sign Bid Guar. Low Bid Amt.
Division/ Spec/Bid 100% To Print Advertise Pre-Bid Bid Notice to Out to Complete Atty Rev From From Atty| Date Bid Guar | App to set
P Project Name Date . . From EOC Bonds and v . . Y . PP NTP Award Amt.
Dept No. Review In Shop Date Date Opening PM Contr Ins. Rec Comp. Designee Sign Expires Pre-Con
Contractor :|Zondaris
TE K083102 gzz&swndwa" Replacement | 4 | pate| 04r10/07 | 06/15/07 | 06/22/07 | 07/06/07 | 07/24/07 | 08/03/07 | 08/10/07 | 08/22/07 | 08/31/07 10/04/07 | 11/07/07 | 11/07/07 108 11/114/07 450,000.00
Work Order:|524632 10/04/07 11/09/07 11/07/07 | 11/09/07 120 532,790.00
Comment
Contact :|Brad Johnson 34 36 0 2 12 541,305.00
Phone :|33770 11/21/07
Contractor :|New Century
WSD K082632C |Water Group 530 1-In Date| 08/22/06 | 06/21/07 06/28/07 07/13/07 | 08/03/07 | 08/22/07 | 08/24/07 | 09/05/07 09/14/07 10/03/07 10/10/07 | 10/12/07 74 10/22/07 11/07/07 || 1,527,378.00
Work Order:[183321 10/03/07 10/10/07 10/12/07 | 10/16/07 120 | 1,418,225.25
= Comment:
Contact :|Nabil 19 7 2 4 46 1,418,225.25
Phone :|35191 12/01/07
Contractor :|Arrieta Const Inc.
w K082390C gfp’;:cr;]':ﬁe;:zs'ecas‘ fron 1-In Date| 09/20/07 | 10/10/07 | 10/19/07 11/02/07 | 12/19/07 | 02/01/08 | 02/05/08 | 02/15/08 |  02/25/08 03/04/08 | 03/05/08 | 03/06/08 78 03/11/08 04/02/08 " 11,863,000.00
Work Order:[187031 02/25/08 03/05/08 03/05/08 | 03/06/08 120 | 7,597,204.00
Comment
Contact :|Bobak/Clementina 0 1 0 0 42 7,597,204.00
Phone :|35241 04/17/08
Contractor :|El Cajon Grading & Engineering
TE K082014A :’:fpsr';':jrfe”r:g"'df'”c"'”‘ersec“c’” 1-In Date| 07/20/07 | 08/23/07 | 08/30/07 | 09/14/07 | 10/12/07 | | 11/09/07 | 12/04/07 |  12/13/07 01/08/08 | 01/07/08 | 01/08/08 89 01/25/08 811,400.00
Work Order:|392160 01/09/08 01/09/08 01/07/08 | 01/09/08 120
= Comment:
Contact :|Abi Palaseyed 27 1 0 1 31 801,628.00
Phone :[33408 02/09/08
Contractor :|Palm Engr & Constr
TE M073768 |Groveland Drive Sidewalk 1-In Date| 05/11/07 | 06/15/07 06/16/07 06/28/07 | 07/12/07 | n/a | n/a | 08/17/07 08/24/07 10/26/07 11/19/07 | 11/20/07 131 12/11/07 75,748.75
Work Order:|527182 10/26/07 11/19/07 11/20/07 | 11/20/07 120 63,345.00
Comment
Contact :|Bill Mercer/Andrea Demich 63 24 1 0 65,995.00
Phone :(33842/33783 11/09/07
Contractor :|AB Hashmi
WSD K073731C |Water Group Job 682 1-In Date| 03/08/07 | 06/11/07 06/19/07 07/05/07 | 08/02/07 | 08/16/07 | 08/20/07 | 08/27/07 09/07/07 09/17/07 09/25/07 | 09/25/07 56 09/28/07 10/23/07 || 1,626,275.00
Work Order:[183971 09/17/07 09/25/07 09/25/07 | 09/27/07 120 1,396,193.25
Cammeant:
Right of Way
4/28/2008
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Purchasing and Contracting G. Meyer
CLIENT REPORT R. Stefanatz
2008 G. Davis
Right-of-Way C. Giordano
Days Since
B/O ENGR Est.
To To Atty
Cont. Due | To Atty Rev Designee Sign Bid Guar. Low Bid Amt.
Division/ Spec/Bid 100% To Print Advertise Pre-Bid Bid Notice to Out to Complete Atty Rev From From Atty| Date Bid Guar | App to set
P Project Name Date . . From EOC Bonds and v . . Y . PP NTP Award Amt.
Dept No. Review In Shop Date Date Opening PM Contr Ins. Rec Comp. Designee Sign Expires Pre-Con
Contact :|Cecilia M. 10 8 0 2 64 1,525,193.25
Phone :|37420 11/30/07
Contractor :|Ortiz Corporation
MWWD K073668 |Pipeline Rehab. Phase D-1 1-In Date| 04/17/07 | 05/03/07 05/09/07 05/23/07 | 06/12/07 | 07/18/07 | 07/18/07 | 07/30/07 08/08/07 08/29/07 09/10/07 | 09/11/07 92 09/17/07 10/10/07 4,568,043.00
Work Order:|140420 08/29/07 09/10/07 09/11/07 | 09/12/07 120 3,679,817.00
= Comment:
Contact :|Laila N. 21 12 1 1 28 3,679,817.00
Phone :|45715 10/10/07
Contractor :|Erreca's
TED M073621 E;f;:ol_rghg:?v% d\f”"“s 1- In Date | 02/07/07 | 02/20/07 | 02/07/07 | 03/09/07 | N/A | 03/16/07 | 05/25/07 | 06/06/07 08/08/07 | 08/09/07 | 08/09/07 153 10/02/07 10/04/07 207,768.00
Work Order: Problem with Environmental held action doc. 06/08/07 08/09/07 08/09/07 | 08/09/07 120
Comment
Contact :|Fernando Lasag 2 1 0 0
Phone :|533-3095 07/07/07
Contractor :|Perry Electric
Bird Rock Coastal Traffic Flow Imp|
TE K073414C | "o 1-In Date| 03/07/07 | 03/23/07 04/04/07 04/18/07 | 06/06/07 | 06/14/07 06/15/07 06/25/07 07/03/07 07/27/07 | 07/27/07 51 07/30/07 09/10/07 4,262,980.62
Work Order |527170 07/03/07 07/26/07 07/27/07 | 07/27/07 120 3,899,064.34
Comment
Contact :|Gary Chui 8 23 0 0 69 3,899,064.34
Phone :[33486 10/04/07
Contractor :[West Coast General Corporation
TE K073325 ;:n':"p‘;‘jj'zcsa‘:'°” @HarborDr& |4 1 pate| 07/06/06 | 10/11/06 | 10/19/06 | 10/31/06 | 01/10/07 | | 03/27/07 | 03/27/07 |  04/05/07 04/06/07 | 05/03/07 | 05/03/07 118 05/09/07 09/11/07 100,000.00
Work Order |681130 04/05/07 05/03/07 05/03/07 | 05/08/07 120 109,540.00
Comment
Contact :|Eddie Flores 0 27 0 5 2 109,540.00
Phone :|33761 05/10/07
Contractor :|HMS Construction
WSD K072650 |Water Group 521 1-In Date| 10/19/06 | 02/13/07 02/22/07 03/08/07 | 04/26/07 | 05/04/07 | 06/21/07 | 05/15/07 05/24/07 05/23/07 05/30/07 | 05/30/07 34 06/21/07 07/16/07 1,043,754.00
Work Order [182401 05/24/07 05/30/07 05/30/07 | 05/30/07 120 689,778.00
Comment
Contact :|Robert 0 7 0 0 86 689,778.00
Phone :|35237 08/24/07
Contractor :|Ortiz
Right of Way
4/28/2008
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Purchasing and Contracting G. Meyer
CLIENT REPORT R. Stefanatz
2008 G. Davis
Right-of-Way C. Giordano
Days Since
B/O ENGR Est.
To To Atty
Cont. Due | To Atty Rev Designee Sign Bid Guar. Low Bid Amt.
Division/ | Spec/Bid 100% ToPrint | Advertise | Pre-Bid Bid Noticeto | Outto | COMPIE® | A4y Rev From |From Atty| Date Bid Guar | App to set
P Project Name Date 0 . From EOC Bonds and Y . . Y . PP NTP Award Amt.
Dept No. Review In Shop Date Date Opening PM Contr Ins. Rec Comp. Designee Sign Expires Pre-Con
TE K071856A (Gce:r::i?;;i?%er Vt\g‘f_es")'”g 1 In Date 02/01/07 | 02/08/07 | 02/22/07 | 03/23/07 | 04/04/07 | 05/14/07 | 05/04/07 | 05/14/07 | 0516/07 | 05/24/07 | 05/25/07 67 06/01/07 |  07/16/07 4,300,000.00
Work Order:|119617 05/16/07 05/24/07 05/25/07 | 05/29/07 120 | 4,064,063.42
= Comment:
Contact :|Frank G./Jason G. 2 8 1 4 53 4,064,063.42
Phone :|33771/33453 07/21/07
Contractor :|West Coast General Corp.
MWWD | KO71571C g:ﬁfgggggoﬁcce'erated 1-In Date| 04/10/07 | 06/07/07 | 06/14/07 | 07/03/07 | 07/20/07 | 08/03/07 | 08/09/07 | 08/20/07 | 08/30/07 10/02/07 | 10/09/07 | 10/12/07 91 10/22/07 11/15/07 || 510,327.00
Work Order | 178021 09/18/07 10/12/07 | 10/19/07 120 | 495,365.00
Comment
Contact :|Allan Navarro 19 3 7 29 495,365.00
Phone :|858-292-6459 11/17/07
Contractor :|Orion Construction Corp
1- In Date | | |
Work Order: 1 20
Comment
Contact :
Phone : 04/29/00
Contractor :
Right of Way
4/28/2008
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Purchasing and Contracting G. Meyer

CLIENT REPORT R. Stefanatz
2008 G. Davis
Planning (PITS) C. Giordano
Days Since B/O
To Atty To .
Cont. Due Rev Designee To Atty Sign Bid Guar.
I . . . . . Complete .
0, -]
Division/ Spec/Bid Project Name Date 1(!04 To Print Advertise Pre-Bid Bld. From EOC | Notice to PM |Out to Contrl Bonds and Atty Rev Ffom Fron'1 Atty | Date Bl'd Guar | App to set NTP
Dept No. Review In Shop Date Date Opening Ins. Rec. Comp. Designee Sign Expires Pre-Con
ACTIVE PROJECTS
| 1- In Date | |
- 120
omment:
04/29/00
ON OUR HORIZION
Water, Sewer, & Storm Drain
AEC 4124 GRC - 003 1- In Date
Work Order:[1375 . ) 120
omment;
Contact :|Siavash
Phone :|34434 04/29/00
Contractor :
AEC 4017 Tenant Improvement GRC 1- In Date | |
Work Order: . " 120
omment;
Contact :|Siavash Haghkhah
Phone :|533-4434 04/29/00
Contractor :
COMPLETED PROJECTS
MWWD K073701C |GRC - Mechanical 2007C 1- In Date| 04/17/07 04/18/07 04/25/07 05/09/07 05/31/07 | | 06/11/07 07/11/07 07/20/07 09/17/07 09/25/07 09/25/07 1 19 10/01/07
Work Order: | 762008 09/17/07 | 09/25/07 | 09/25/07 | 09/27/07 120
- Comment
Contact :|Leigh Ann 59 8 0 2 1
Phone :|45767 09/28/07
Contractor :|Ahrens
MWWD | K073700C (23(';; " General Engineering 1-InDate| 04/17/07 | 04/18/07 | 04725007 | 05/09/07 | 05/30/07 06/11/07 07/11/07 | 07/19/07 | 09/17/07 | 09/25/07 | 09/25/07 120 10/01/07
Work Order: | 762008 09/17/07 | 09/25/07 | 09/25/07 | 09/27/07 120
- Comment
Contact :|Leigh Ann 60 8 0 2 0
Phone :|45767 09/27/07

Planning
4/28/2008
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Purchasing and Contracting
CLIENT REPORT

2008

Planning (PITS)

Days Since B/O

To Atty

To

Cont. Due Rev Designee To Atty Sign Bid Guar.
I . . . . . Complete .
0, -]
Division/ Spec/Bid Project Name Date 1(!0/‘1 To Print Advertise Pre-Bid Bld. From EOC | Notice to PM |Out to Contrl Bonds and Atty Rev Fl:om Frorr\ Atty | Date Bl'd Guar | App to set NTP
Dept No. Review In Shop Date Date Opening Ins. Rec. Comp. Designee Sign Expires Pre-Con
Contractor :|Burtech

G. Meyer
R. Stefanatz
G. Davis
C. Giordano

Planning
4/28/2008
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ENGR Est.

Low Bid Amt.

Award Amt.

10,000,000.00

10,000,000.00

1,000,000.00

1,000,000.00

1,000,000.00

Purchasing and Contracting
CLIENT REPORT
2008
Planning (PITS)

G. Meyer
R. Stefanatz
G. Davis
C. Giordano
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2008 G. Davis
Planning (PITS) C. Giordano
ENGR Est.
Low Bid Amt.
Award Amt.
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Purchasing and Contracting
CLIENT REPORT
2008
Non-Engineering Depts

Days Since
B/O ENGR Est.
To To Atty
Cont.Due | To Aty Rev | 1o ionee |  Sign Bid Guar. Low Bid Amt.
Division/ | Spec/Bid 100% Review| ToPrint | Advertise | Pre-Bid Bid Notice to Complete | 4y Rev From | From Atty | Date Bid Guar | App to set
P Project Name Date ° R From EOC Out to Contr| Bonds and Y . . v . PP NTP Award Amt.
Dept No. In Shop Date Date Opening PM Ins. Rec Comp. Designee Sign Expires Pre-Con
ACTIVE PROJECTS
. Brown Field Airfield Electrical
Airports 4338 System Upgrade Phase Il & i 1- In Date 04/15/08 | | | | | | 2,000,000.00
Work Order:|313000 Must open bids by 6/15/08 Grant 120
Comments
Contact :|Michael Maria
Phone :[37482 04/29/00
Contractor :
Police MO084228 [Forensic Biology Remodel 1- In Date 12/17/07 | | | 03/05/08 | 03/19/08 | NA | NA | 04/07/08 04/17/08 40 85,000.00
Work Order:|18894 Waiting for Confirmnet 120
Comments
Contact :|Mike Grubb/Clementina 80 65,418.00
Phone :[12579 07/17/08
Contractor :[Choctaw Construction
Streets 4222 Asphalt Overlay Group II, FY08 1- In Date | | | | | | | 9,555,378.00
Work Order:[576510 Rec 1472 copy 4/7 - To council with dummy spec. 120
Comments
Contact :(Mary/Gay
Phone :[77515 04/29/00
Contractor :
Streets | M084217A ﬁfgg’a'k Replacement Group Il 4\ pote | 01722108 | N/A | 04/16/08 | N/A | 04/29/08 | | | (1) 215,000.00
Work Order:|576510 Bids rejected (3/18/08) 120
Comments
Contact :[Mary W./Gay 121
Phone :[77515 08/27/08
Contractor :
Phase Il EVR Upgrade @ Fleet
Env Serv K084213 |Services Div. Gas Fueling 1- In Date 01/02/08 01/17/08 01/24/08 02/07/08 02/28/08 03/06/08 60 538,500.00
Stations
Work Order:|338455 120 432,172.50
Comments
Contact :|Craig/Gay 60
Phone :|73311 06/27/08
Contractor :[Agnus Asphalt

G. Meyer
R. Stefanatz
G. Davis
C. Giordano

Non-Engineering
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Purchasing and Contracting
CLIENT REPORT
2008
Non-Engineering Depts

Days Since
B/O ENGR Est.
To To Atty
Cont.Due | To Aty Rev | 1o ignee |  Sign Bid Guar. Low Bid Amt.
Division/ | Spec/Bid 100% Review| ToPrint | Advertise | Pre-Bid Bid Notice to Complete | » 4y Rev From | From Atty | Date Bid Guar | App to set
P Project Name Date ° R From EOC Out to Contr| Bonds and Y . . v . PP NTP Award Amt.
Dept No. In Shop Date Date Opening PM Ins. Rec Comp. Designee Sign Expires Pre-Con
Streets 4183 ﬁf%‘g’a'k Replacement Group Il, | 4 . pate | 02/25/08 900,945.00
Work Order:[576510 Received 1472 3/7/08. To CA 4/8/08. Project on hold 4/10/08. 120
Comments
Contact :(Mary W./Gay
Phone :[77515 04/29/00
Contractor :
PIR M084191 I;Zs:irvlsm Library Parking Lot | 1\ pate | | 03/18/08 | 03/27/08 | 04/03/08 | | | 25 15,000.00
Work Order: 120
Comments
Contact :|Al Peabody/Gay 95
Phone :(525-8677 08/01/08
Contractor :
Sidewalk Replacement Group |,
Streets 4182 FY 08 (Tree Related) 1- In Date 02/12/08 1,700,000.00
Work Order:|576510 120
Comments
Contact :(Mary W./Gay
Phone :{77515 04/29/00
Contractor :
Streets 4181 Slurry Seal Group 1 FY08 1- In Date 01/22/08 | | | | | | | 7,052,000.00
Work Order:|576510 120
Comments
Contact :[Mary W/Gay
Phone :{77515 04/29/00
Contractor :
Streets 4131 Asphalt Overlay Group |, FY08 1- In Date 04/08/08 | | | | | | | 5,887,251.00
Work Order:{576510 Received copy 1472 4/7/08. Dummy spec to council. 120
Comments
Contact :[Mary W./Clementina
Phone :{77515 04/29/00
Contractor :

G. Meyer
R. Stefanatz
G. Davis
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Non-Engineering
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Purchasing and Contracting
CLIENT REPORT
2008
Non-Engineering Depts

Days Since
B/O ENGR Est.
To To Atty
Cont.Due | To Aty Rev | 1o ignee |  Sign Bid Guar. Low Bid Amt.
Division/ | Spec/Bid 100% Review| ToPrint | Advertise | Pre-Bid Bid Notice to Complete | i Rev From | From Atty | Date Bid Guar | App to set
P Project Name Date ° R From EOC Out to Contr| Bonds and Y . . v . PP NTP Award Amt.
Dept No. In Shop Date Date Opening PM Ins. Rec Comp. Designee Sign Expires Pre-Con
Evan V. Jones Parkade Elevator
FACILITIES| K084038A |Modernization & Full 1-InDate | 09/21/07 | 11/22/07 | 02/28/08 NA 03/14/08 04/14/08 45 500,000.00
Maintenance Service
Work Order:|370710 Original bids rejected. SCOP failure. 120
Comments
Contact :{Manny Mojica/Gay 75
Phone :|525-8534 07/12/08
Contractor :[Amtech
City Administration Building
FACILITIES| K084037A |Elevator Modernization & Full | 1-InDate | 10/02/07 | 11/27/07 | 02/28/08 NA 03/14/08 45 700,000.00
Maintenance Service
Work Order:|370710 Original bids rejected SCOP Failure 120
Comments
Contact :{Manny Mojica/Gay 75
Phone :|525-8534 07/12/08
Contractor :[Amtech
CCDC | K084022C |Harbor Drive Pedestrian Bridge | 1- In Date | | 02/25/08 | 03/05/08 | 03/25/08 | | | 34 17,560,000.00
Work Order:|421025 Original bids rejected. 120
Comments
Contact :|Bill Yee/Glenn 86
Phone :533-7139 07/23/08
Contractor :
P&R MO084003 gg‘;z:‘:ped Regional Parks Ashall 4 |\ bt | | 10/23/07 | 11/15/07 | 02/22/08 | | 02/25/08 | 66 150,000.00
Work Order:|443003 Postponed 120 138,134.00
Comments
Contact :|Dave Long/Gay 54
Phone :[51165 06/21/08
Contractor :|P.J. Teixeria
REA K083936 Sigrg"ei?yg;:;;yg& BrownField| 41\ pate | 080207 | 10/09/07 | 10/16/07 | 11/06/07 | 12/21/07 | | 02/11/08 | 02/25/08 | 03/05/08 03/18/08 | 04/17/08 | 04/17/08 118 04/17/08 400,000.00
Work Order:|3101/2101 03/18/08 04/17/08 04/17/08 | 04/17/08 120
: Comments
Contact :|Michael/Gay 13 30 0 0 2 400,000.00
Phone :[31426 04/19/08
Contractor :

G. Meyer
R. Stefanatz
G. Davis
C. Giordano

Non-Engineering
4/28/2008
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Purchasing and Contracting G. Meyer
CLIENT REPORT R. Stefanatz
2008 G. Davis
Non-Engineering Depts C. Giordano
Days Since
B/O ENGR Est.
To To Atty
Cont.Due | To Aty Rev | 1o ignee |  Sign Bid Guar. Low Bid Amt.
Division/ | Spec/Bid 100% Review| ToPrint | Advertise | Pre-Bid Bid Notice to Complete | i Rev From | From Atty | Date Bid Guar | App to set
P Project Name Date ° R From EOC Out to Contr| Bonds and Y . . v . PP NTP Award Amt.
Dept No. In Shop Date Date Opening PM Ins. Rec Comp. Designee Sign Expires Pre-Con
Environ Ser| 3932 :\’Avsjll'\é"éama' Landil - Phase 24 4 1\ pate | 031908 | 04/11/08 | oarteos | osi02i08 | 05/20i08 (22) 7,290,800.00
Work Order:|370569 120
Comments
Contact :[Harry Snowden/Clementina 142
Phone :[26167 09/17/08
Contractor :
P&R Mos2sgs |Removal of Fiberglass Surface &y | poi0 | 4514107 01/24/08 | 01/31/08 | 02/08/08 02/18/08 | 02/27/08 | 03/10/08 03/19/08 | 03/21/08 | 03/24/08 45 03/28/08 95,000.00
Replaster Entire Surface Cy Pool
Work Order:|024575/024576 03/18/08 03/21/08 03/24/08 | 03/24/08 120
- Comments
Contact :Clint/Gay 1st low withdrew. 8 2 3 0 75 124,020.00
Phone :|35784 06/07/08
Contractor :|Southcoast Pools
EnvServ | MO073525 ﬁ"a":‘;;”':ia'me”ance at City 1-InDate | 02/01/07 | 02/10/07 | 02/20/07 | 02/27/07 | 03/07/07 | N/A | 03/07/07 | 04/05/07 | 04/16/07 03/18/08 418 95,000.00
Work Order: Comments |Needed to route 1472. 07/18/07 120
Contact :|[Randy Blum/Gay 4/4 docs returned from Atty. Additional items requested 93 74,669.25
Phone :|858-492-5036 4/7 Contractor coming in to sign C-1 pages 07/05/07
Contractor :|Vince Tarantion & Sons
ON OUR HORIZON
Streets 408p  |Sidewalk Replacement Group IV, 4 |\ g 1,340,000.00
FY08
Work Order: 576510 120
Comments
Contact :(Mary W.
Phone :|77515 04/29/00
Contractor :
REA 4160 Brown Field Perimeter Fencing - 1- In Date 466,850.00
Phase Il
Work Order:|311760 Bids rejected. Holding for additional funding. 120
Comments
Contact :|Michael Maria
Phone :|533-7482 04/29/00
Contractor :

Non-Engineering
4/28/2008
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Purchasing and Contracting
CLIENT REPORT
2008
Non-Engineering Depts

Days Since
B/O ENGR Est.
To
Cont. Due | To Atty Rev Designee Bid Guar. Low Bid Amt.
Division/ | Spec/Bid 100% Review| ToPrint | Advertise | Pre-Bid Bid Notice to Complete | » 4y Rev From Date Bid Guar | App to set
P Project Name Date ° . From EOC Out to Contr| Bonds and Y . . PP NTP Award Amt.
Dept No. In Shop Date Date Opening PM Ins. Rec Comp. Designee Expires Pre-Con
Park & Rec 3996 Mt. Hope Cemetery Gate Project | 1- In Date 22,000.00
Work Order: Comments 120
Contact :[David Rugo
Phone :[527-5473 04/29/00
Contractor :
Park & Rec 3995 Mt. Hope Irrigation Project 1- In Date | | 120,000.00
Work Order: Comments 120 l:
Contact :[David Lugo
Phone :[527-5473 04/29/00
Contractor :
EnvServ | Mo73g4 |Miramar Landfil Hazardous 1- In Date 140,000.00
Materials Storage Facility
Work Order:|370053 Comments 120
Contact :[Steve Wightman
Phone :[641-3106 04/29/00
Contractor :
Env Serv 3550 West Miramar Landfill Waterline | 1- In Date | | 171,000.00
Work Order |370051 120
Comments
Contact :|Ray Purtee
Phone :[{31208 04/29/00
Contractor :
Montgomery Field Airport B
REASD 2821A Northwest Heliport 1- In Date
Work Order |313390 On Hold 120
Comments
Contact :[Mike Tussey
Phone :[858-573-1441 04/29/00
Contractor :Western Rim Constr.

G. Meyer
R. Stefanatz
G. Davis
C. Giordano

Non-Engineering
4/28/2008
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Purchasing and Contracting G. Meyer
CLIENT REPORT R. Stefanatz
2008 G. Davis
Non-Engineering Depts C. Giordano
Days Since
B/O ENGR Est.
To To Atty
Cont.Due | To Aty Rev | 1o ignee |  Sign Bid Guar. Low Bid Amt.
Division/ | Spec/Bid 100% Review| ToPrint | Advertise | Pre-Bid Bid Notice to Complete | A4ty Rev From | From Atty | Date Bid Guar | App to set
P Project Name Date ° R From EOC Out to Contr| Bonds and Y . . v . PP NTP Award Amt.
Dept No. In Shop Date Date Opening PM Ins. Rec Comp. Designee Sign Expires Pre-Con
COMPLETED PROJECTS
Jersey Wall on Balboa Ave -
W Ops K084048 SOLE SOURCE 1- In Date 06/29/07 06/29/07 08/03/07 08/02/07 08/02/07 08/10/07 42 08/13/07 | 08/13/07 18,980.00
Work Order: {3022 08/10/07 120 18,980.00
Comments
Contact :|Robin Currie 0 78 18,980.00
Phone :|527-3491 10/27/07
Contractor :|Koch-Armstrong
MWWD | K084026M m:iﬁtg]z:gcﬁji Road 1- In Date 06/25/07 | 06/27/07 | 07/05/07 | 07/17/05 | 07/23/07 | NA | 08/02/07 | 08/24/07 08/24/07 10/16/07 10/26/07 10/26/07 95 12/06/07 | 12/18/07 75,000.00
Work Order:|176322 10/16/07 10/26/07 10/26/07 | 10/26/07 120
- Comments
Contact :|Dwight Corriea 53 10 0 0 25 73,950.00
Phone :|45505 11/20/07
Contractor :|Koch Armstrong
City-Wide Pump Station
MWWD K083944C |Upgrades Group IV - Comfort 1- In Date 07/12/07 08/13/07 08/21/07 | 09/10/07 10/04/07 | 10/24/07 | 10/29/07 11/02/07 11/12/07 12/04/07 12/14/07 12/14/07 74 12/21/07 | 12/21/07 1,522,000.00
Stations
Work Order:|140061 11/12/07 12/17/07 12/14/07 | 12/17/07 120 1,368,000.00
- Comments
Contact :|Rolf 0 13 0 3 46 1,368,000.00
Phone :[26432 02/01/08
Contractor :[TC Construction
W Ops MO073887 ggizﬁ;iﬁh:;]:al 1- In Date 07/12/07 | 07/31/07 | 08/08/07 | N/A | 08/16/07 | N/A | 08/31/07 | 08/31/07 09/10/07 11/07/07 11/19/07 11/19/07 97 12/07/07 | 12/18/07 50,000.00
Work Order: 09/17/07 11/16/07 11/19/07 | 11/21/07 120
- Comments
Contact :|Eric Rubalcava 7 9 0 2 23 58,325.00
Phone :[73157 12/14/07
Contractor :[Mark's Bobcat
Point Loma 84" Dia Penstock
MWWD | K083699M Siesmic Retrofit 1- In Date 03/20/07 | 07/30/07 | 08/22/07 | 08/16/07 | 09/05/07 | | 09/04/07 | 09/18/07 09/25/07 82 11/29/07 | 01/07/07 510,327.00
Work Order:[177831 09/28/07 11/26/07 120
Comments
Contact :|Richard Snow 3 38 246,100.00
Phone :[221-8321 01/03/08
Contractor :

Non-Engineering
4/28/2008
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Purchasing and Contracting
CLIENT REPORT

2008
Non-Engineering Depts
Days Since
B/O
To To Atty
Cont. Due | To Atty Rev Designee Sign Bid Guar.
Division/ | Spec/Bid 100% Review| ToPrint | Advertise | Pre-Bid Bid Notice to Complete | i Rev From | From Atty | Date Bid Guar | App to set
P Project Name Date ° R From EOC Out to Contr| Bonds and Y . . Y . PP NTP
Dept No. In Shop Date Date Opening PM Ins. Rec Comp. Designee Sign Expires Pre-Con
Faciliies | Mo7agsq |R0se CanyonOps YardTruck |\ noo [ gq/18/07 | 02/14/07 nla 02/21/07 | 02/28/07 04/05/07 | 05/07/07 10/03/07 | 10/08/07 | 10/08/07 223 10/16/07 | 11/26/07
Wash Concrete Aprons
Work Order:|880153 10/03/07 10/08/07 10/08/07 | 10/09/07 120
: Comments
Contact :|Nader Abuljeban 149 S 0 1 (103) 54,800.00
Phone :[33146 06/28/07
Contractor :|Gulf Engineering
Martin Luther King Parking Lot
P&R M73680 |0 1-InDate | 05/17/07 | 05/21/07 n/a 06/26/07 | 08/07/07 N/A 08/16/07 | 09/09/07 09/25/07 | 09/26/07 | 09/26/07 50 10/09/07
Work Order:|44410 09/21/07 09/26/07 09/26/07 | 09/26/07 120
: Comments
Contact :|Kim M 12 1 0 0 70
Phone :|527-3416 10/24/07
Contractor : P Teixeira Construction, Inc.
Mid-City Division Parking Lot
PD Mo73647 | 0 1-InDate | 11/13/06 | 11/29/06 N/A 12/18/06 | 01/04/07 NA NA 08/24/07 | 09/13/07 12007/07 | 121107 | 1211/07 342 12112/07 | 01/06/08 45,000.00
Work Order: 59921 10/09/07 12/11/07 12/11/07 | 12/12/07 120
: Comments
Contact :|Scott Fuller 26 4 0 1
Phone :[12704 05/04/07
Contractor :[New Century
P&R Mo73646 | SCriPPS Miramar Ranch - 1-InDate | 06/28/07 | 07/12/07 | 07/20/07 | 07/24/07 | 08/01/07 N/A 08/11/07 | 08/16/07 | 08/27/07 09/13/07 | 09/17/07 | 09/17/07 47 00/24/07 | 09/24/07 27,600.00
Drainage Ditch Replacement
Work Order:|299101 09/17/07 09/17/07 120
Comments
Contact :|Joe Henderson 4 0 73
Phone :|(619) 685-1359 11/29/07
Contractor :|PJ Teixiera
P&R M073677 ';,";’r'i‘flg;rti;y Waller Comm Park | 4 . pate | os/17/07 | o05/18/07 | n/a 06/06/07 | 06/21/07 06/22/07 | 07/03/07 08/27/07 | 09/10/07 | 09/11/07 82 10/01/07 51,602.00
Work Order:|44410 07/03/07 09/10/07 09/10/07 | 09/11/07 120
: Comments
Contact :|Raul Contreras 0 14 0 0 38
Phone :(424-0467 10/19/07
Contractor :[Kirk Paving




Purchasing and Contracting
CLIENT REPORT
2008
Non-Engineering Depts

Days Since
B/O ENGR Est.
To To Atty
Cont.Due | To Aty Rev | 1o ignee |  Sign Bid Guar. Low Bid Amt.
Division/ | Spec/Bid 100% Review| ToPrint | Advertise | Pre-Bid Bid Notice to Complete | i Rev From | From Atty | Date Bid Guar | App to set
P Project Name Date ° R From EOC Out to Contr| Bonds and Y . . v . PP NTP Award Amt.
Dept No. In Shop Date Date Opening PM Ins. Rec Comp. Designee Sign Expires Pre-Con
MWWD | KO73619A i‘;’: Loma WWTP - South Use | 4 | pote | o3j06/07 | 060407 | o6/14/07 | 06/21/07 | 0710007 | 07724007 | 0725007 | osioti07 | osroror 09/18/07 | 10/10/07 | 10/10/07 92 10/11/07 510,327.00
Work Order:|179761 10/10/07 10/10/07 | 10/10/07 120 495,365.00
: Comments
Contact :[Richard Snow 22 0 0 28 495,365.00
Phone :[221-8321 11/07/07
Contractor :[Healey
Streets | Ko73g16A |Sidewalk Replacement Group |, |\ noio | 20507 | 0215007 | o4/20007 | oaizei07 | 05117007 | 06/14/07 06/18/07 | 06/27/07 07/23/07 | 07/27/07 | 07/30/07 77 08/06/07 722,000.00
FYO07 (Tree Root Related)
Work Order:|576510 07/27/07 07/30/07 | 08/02/07 120 938,730.00
: Comments
Contact :|Mary W. 4 3 3 43 938,730.00
Phone :|77515 09/14/07
Contractor :|Tri Group
Asphalt Repair Qualcomm
Stadium | K084014 |[Stadium Parking Lots - Haul 1- In Date 08/07/07 08/07/07 08/14/07 09/24/07 09/24/07 | 09/24/07 49 07/23/07 200,000.00
Road
Work Order:|400029-Sole Source 09/24/07 09/24/07 09/24/07 | 09/25/07 120
- Comments
Contact :|Steve, MS 34 41 0 0 1 71 261,150.00
Phone :{641-3106 12/05/07
Contractor :|Eagle Paving
Streets | K073615C |Slurry Seal Group |, FY07 1-In Date |  04/10/07 | 04/12/07 | 04/18/07 | 04/25/07 | 05/15/07 | 06/04/07 | | 06/04/07 06/11/07 06/12/07 06/13/07 | 06/19/07 41 06/26/07 | 07/11/07 5,711,352.00
Work Order:|576510 06/11/07 06/12/07 06/19/07 | 06/25/07 120 5,738,521.08
- Comments
Contact :|Mary W. 0 0 6 6 79 5,738,521.08
Phone :|77515 09/12/07
Contractor :|American Asphalt
. Brown Field Demo of Building @
Airports | MO73707 |0 ol et 1-InDate |  03/09/07 03/09/07 N/A 03/27/07 | 04/05/07 05/02/07 05/14/07 05/22/07 06/13/07 | 06/13/07 69 06/14/07 | 07/17/07 50,000.00
Work Order:|311751 05/22/07 06/13/07 06/13/07 | 06/13/07 120 42,604.00
- Comments
Contact :|Jeff S. 8 22 0 0 51 42,604.00
Phone :[31431 08/03/07
Contractor :|Whillock Contracting, Inc.

G. Meyer
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G. Davis
C. Giordano
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Purchasing and Contracting
CLIENT REPORT

2008
Non-Engineering Depts
Days Since
B/O ENGR Est.
To To Atty
Cont. Due | To Atty Rev Designee Sign Bid Guar. Low Bid Amt.
Division/ | Spec/Bid 100% Review| ToPrint | Advertise | Pre-Bid Bid Notice to Complete | i Rev From | From Atty | Date Bid Guar | App to set
P Project Name Date ° . From EOC Out to Contr| Bonds and . . Y . PP NTP Award Amt.
Dept No. In Shop Date Date Opening PM Ins. Rec Comp. Designee Sign Expires Pre-Con
Streets | K073617 ﬁfg;“a'k Replacement Group Il, | 4 . pate | 0210507 | 0211507 | 0212307 | 03/09/07 | 04112107 | 05/04/07 | 05/07/07 | 05/08/07 | 0517/07 05/25/07 | 06/04/07 | 06/04/07 55 06/06/07 | 07/09/07 480,000.00
Work Order:|576510 05/22/07 06/04/07 06/04/07 | 06/06/07 120 565,607.00
: Comments
Contact :|Mary W. S 10 0 2 65 479,907.00
Phone :|77515 08/10/07
Contractor :|Tri Group

G. Meyer
R. Stefanatz
G. Davis
C. Giordano

Non-Engineering
4/28/2008
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Purchasing and Contracting
CLIENT REPORT

2008

Design/Build 2 Step

G. Meyer
R. Stefanatz
G. Davis
C. Giordano

Dept

Spec No. Project Name

Date

To CP for
Boiler

100%
Review In

To Print
Shop

Advertise
Date

RFQ Pre-
Submit
Meet

RFQ
Submittal
Date

RFP -Proposal|Agree. Out

RFP Issued Due to Contr

Letter for
bond &
Ins Sent

Council App.

Bonds &
Ins Due

Atty
Review

Designee
Signs

Atty Signs

Dist. Contract NTP

ACTIVE PROJECTS

WSD

4186DB |Group 555

1- In Date

| 10/01/07 |

10/03/07

| 10/15/07 | 11/01/07

12/13/07 01/17/08 | 03/17/08

03/17/08

Work Order:

189761

Commentsj

Contact :

Catherine

Phone

1151978

Contractor :

WSD

4117DB  |Group 554

1- In Date

| 10/01/07 |

10/03/07

| 10/15/07 | 11/01/07

12/13/07 01/17/08 | 03/17/08

03/17/08

Work Order:

186411

Comments;

Contact :

Catherine

Phone

1151978

Contractor :

MWWD

Piping & Mechanical Projects at

KO83975DB |\, 2rious Locations - Design Build

1- In Date

06/29/07

07/09/07

08/14/07

09/19/07

Work Order:

17811 - RFQ

Comments;

RFP's to be issued with each task

Contact :

Manny

Phone

1144072

Contractor :

TDD

Various Bicycle Projects -

4065DB Design Build

1- In Date

07/17/07 | 07/17/07

07/24/07 | 07/25/07

08/10/07

08/31/07

| 10/03/07 | 11/02/07 |02/11/07

Work Order:

581790

Commentsj

Bonds received 3/11. Insurance pending council approval of project.

Contact :

Esmeralda White

Phone

:[533-3088

Contractor :

Agreement sent to PM 4/8/08 for docket closing.

MWWD

Old Rose Canyon Trunk Sewer

3836DB |2 iocation - Design Build

1- In Date

07/09/07 | |

| 07/09/07 |07/23/07| 08/28/07

| 01/31/08 | 03/27/08 |

Work Order:

141261 - RFQ

Commentsj

Contact :

Jim Hagoury

Phone

:[34657

Contractor :

Design/Build 2 Step
4/28/2008
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Purchasing and Contracting
CLIENT REPORT

2008

Design/Build 2 Step

G. Meyer
R. Stefanatz
G. Davis
C. Giordano

. . RFQ Pre- RFQ Letter for .
0, -
Dept Spec No. Project Name Date To C.P for 190A To Print Advertise Submit Submittal |RFP Issued RFP -Proposal| Agree. Out Council App.| bond & Bonds & Attty Des.lgnee Atty Signs | Dist. Contract NTP
Boiler Review In Shop Date Due to Contr Ins Due Review Signs
Meet Date Ins Sent
mwwp | 3ssipp |FS1&2Elec. Upgrades RFQ & |y oo | 03120007 | n/a | 03/22/07 | 04/01/07 | 04/26/07 | 05/31/07 | 01/24/08 | 03/25/08 |
New Elec. Bldg @ PS 2
Work Order: 177331 Comment
Contact :[Tom Aspaugh
Phone :{44493
Contractor :
COMPLETED PROJECTS
w 3976DB g:'s‘g;]°;‘i’|';esq“"°s PS- 1- In Date | 06/29/07 | 05/22/07 | 07/19/07 | 02/06/08 | 02/19/08 | 02/29/08 03/07/08 | 39511 03/06/08 | 03/11/08
Work Order:[184741 Comment
Contact :|George Freiha
Phone :{37449
Contractor :

Design/Build 2 Step

4/28/2008
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Complete

Division/ Spec/Bid Project Name Date 1(?0& To Print Advertise Datel Pre-Bid Bid Opening| From EOC Notice to Out to Bonds and Atty Rev From FrOITI Atty Date BI.d Guar App to set NTP Award Amt.
Dept No. Review In Shop Date PM Contr Ins. Rec Comp. Designee Sign Expires Pre-Con
1- In Date |
Work Order: - " 120
omment:
Contact :
Phone : 04/29/00

Contractor :
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